
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

10:24 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 067 Date: 06-Jan-2012 Friday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 850

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

SUNNY

Temperature 7 AM 12 PM 4PMBelow 40 40 - 50 40 - 50

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

West End Field Work:
- Installing PWS restraint system on the north (NDS) & south Deviation Saddle (SDS).
- SDS: Removing twist and forming strand # 2. Equipment used - chainfalls, sling, rubber mallet and

strand former.

- Jacking Saddle: Prepping to install strand # 2 into the saddle. Hex clamp @ centerline of jacking saddle
removed. Circumferential mark for saddle is visible and near center of jacking saddle. Knife plates
currently placed vertically in place before strand installation. Workers worked an 8 hour shift.

Hours Worked: 8 hours total.

Bid Item: 067 C-PWS-001.06704-0120F4 Install & Adjust PWS 1-5

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MICHAEL DRAPERIronworker 0.00 0.00 0.00 0.00

JNM MICHAEL PORTILLOIronworker 0.00 0.00 0.00 0.00

APP Tony MirandaIronworker 0.00 0.00 0.00 0.00

APP RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00

FOR JAMES BENNINGHOVEIronworker 0.00 0.00 0.00 0.00

APP RYAN NASHIronworker 0.00 0.00 0.00 0.00

FOR JERRY KUBALAIronworker 0.00 0.00 0.00 0.00

JNM RIGOVERTO GARCIAIronworker 0.00 0.00 0.00 0.00

APP JONATHAN CANITESIronworker 0.00 0.00 0.00 0.00

JNM JOSEPH STONEIronworker 0.00 0.00 0.00 0.00

Attachment
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Altamirano, Victor Diary #: 067 Date: 06-Jan-2012 Friday

Damaged area of the trough @ bottom end of NDS Forming @ SDS

Hex Clamp at Jacking Saddle circumferential mark Strand # 2 installation @ Jacking Saddle

Strand # 2 floated @ NDS Restraints attached prior to installation
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Altamirano, Victor Diary #: 067 Date: 06-Jan-2012 Friday

Red wire at # 2 position near restraint bracket @ NDS Strand # 2 installation at SDS
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